

**SECRET**

TO: Inspection Branch/PD/OL

DATE 7 January 1963

REPORT PERIOD: December 1962

CONTRACT # [REDACTED] 25X1A

REPORT # C  
(If final, so state)

Contractor [REDACTED] 25X1A

Address [REDACTED]

Commodity/Service In-Maintenance Classification [REDACTED] **Secret** 25X1A

No. Of Prototypes -- Contract Completion Date 30 June 1963

The Contract is on schedule: X Yes        No

The Contractor will remain within his allocated funds: X Yes        No

An extension of time will be necessary:        Yes X No

All phases of the technical progress are satisfactory: X Yes        No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to Improvement  
☐ Unsatisfactory

Comments:       

Recommended Action:       

Date of last phone conversation with maintenance man: 7 January 1963 ILLEGIB

Inspected by: [REDACTED]

Division & Extension WDS 3308

**SECRET**

Declass Review by NIMA/DOD

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

DATE 3 December 1962

CONTRACT # \_\_\_\_\_ 25X1A

REPORT # 5  
(If final, so state)

Contractor [REDACTED] 25X1A

Address \_\_\_\_\_ 25Y1A

Commodity/Service Maintenance Classification Secret 25X1A

No. Of Prototypes \_\_\_\_\_ Contract Completion Date 30 June 1963

The Contract is on schedule:   X   Yes            No

The Contractor will remain within his allocated funds:   X   Yes            No

An extension of time will be necessary: \_\_\_\_\_ Yes   X   No

All phases of the technical progress are satisfactory:     X     Yes                      No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: \_\_\_\_\_

Recommended Action: \_\_\_\_\_

telephone conversation with maintenance man:

20 November 1946 LEGIB

Inspected by:

Division & Extension FADS X3591

**GROUP 1**  
Excluded from automatic  
downgrading and  
declassification

Approved For Release 2001/07/16 : CIA-RDP78B04747A000600090004-3

**SECRET**

TO: Inspection Branch/PD/OL

DATE 1 November 1962

REPORT PERIOD: October 1962

CONTRACT # [REDACTED] 1A

REPORT # 14  
(If final, so state)

Contractor [REDACTED] 25X1A

Address \_\_\_\_\_

Commodity/Service ~~Maintenance~~ Classification **Secret** 25X1A

No. Of Prototypes \_\_\_\_\_ Contract Completion Date 30 June 1963

The Contract is on schedule: **X** Yes \_\_\_\_\_ No \_\_\_\_\_

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: Yes **X** No

All phases of the technical progress are satisfactory:   X   Yes        No

The overall performance of this Contractor is: A Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: \_\_\_\_\_

Recommended Action: \_\_\_\_\_

telephone conversation with maintenance men:

Date of last

26 October 1962

Inspected by:

Division & Extension TP&DS 3591

**SECRET**

**GROUP 1**  
Excluded from automatic  
downgrading and  
declassification

Approved For Release 2001/07/16 : CIA-RDP78B04747A000600090004-3